
ID Task Name Duration % Complete Start Finish Cost
1 Milestone No. 0 - 0 Days  264 day projec 0 days 0% Mon 1/6/03 Mon 1/6/03 $0.00
2 Notice to proceed 0 days 0% Mon 1/6/03 Mon 1/6/03 $0.00

3 Milestone 1 complete 0 days 0% Mon 1/6/03 Mon 1/6/03 $0.00

4 Milestone No. 1A 54 days 0% Mon 1/6/03 Fri 2/28/03 $177,680.00
5 Mobilization 4 days 0% Mon 1/6/03 Thu 1/9/03 $0.00

6 Pour mud slab 29 days 0% Mon 1/6/03 Mon 2/3/03 $4,480.00

7 FBP Ftgs & base slab @ Elevation
736.5

25 days 0% Tue 2/4/03 Fri 2/28/03 $173,200.00

8 Milestone 1A Complete 0 days 0% Fri 2/28/03 Fri 2/28/03 $0.00

9 Milestone No. 1B 52 days 0% Sat 3/1/03 Mon 4/21/03 $166,800.00
10 FBP Walls @ Experimental Hall 24 days 0% Sat 3/1/03 Mon 3/24/03 $57,600.00

11 FBP Access Pit walls 22 days 0% Tue 3/25/03 Tue 4/15/03 $51,000.00

12 FBP Beam Absorber 41 days 0% Sat 3/1/03 Thu 4/10/03 $9,600.00

13 FBP Deck on Experimental Hall 7 days 0% Fri 4/11/03 Thu 4/17/03 $43,300.00

14 FBP Deck above sump pump 6 days 0% Wed 4/16/03 Mon 4/21/03 $5,300.00

15 Milestone No. 1B Complete 0 days 0% Mon 4/21/03 Mon 4/21/03 $0.00

16 Milestone No. 1C 53 days 0% Tue 4/22/03 Fri 6/13/03 $116,250.00
17 FBP Compressor Room walls 15 days 0% Tue 4/22/03 Tue 5/6/03 $32,000.00

18 FBP Refrigerator walls 15 days 0% Tue 4/22/03 Tue 5/6/03 $16,000.00

19 FBP Hydrogen Manifold walls 18 days 0% Wed 5/7/03 Sat 5/24/03 $6,000.00

20 FBP Hydrogen Storage walls 18 days 0% Wed 5/7/03 Sat 5/24/03 $6,250.00

21 FBP Compressor Rm & Refrigerator
Rm Floor

20 days 0% Sun 5/25/03 Fri 6/13/03 $16,000.00

22 FBP Long retaining wall 20 days 0% Sun 5/25/03 Fri 6/13/03 $40,000.00

23 Milestone No. 1C Complete 0 days 0% Fri 6/13/03 Fri 6/13/03 $0.00

24 Milestone No. 1D 36 days 0% Sat 6/14/03 Sat 7/19/03 $11,011.00
25 Complete final lift of stair walls 20 days 0% Sat 6/14/03 Thu 7/3/03 $8,000.00

26 Complete all walls 36 days 0% Sat 6/14/03 Sat 7/19/03 $3,011.00

27 Milestone No. 1D Complete 0 days 0% Sat 7/19/03 Sat 7/19/03 $0.00

28 Milestone No. 2A 118 days 0% Tue 4/22/03 Sun 8/17/03 $18,000.00
29 Mech equip rough in 99 days 0% Tue 4/22/03 Tue 7/29/03 $14,700.00

30 Mech equip trim out 19 days 0% Wed 7/30/03 Sun 8/17/03 $3,300.00

31 Milestone No. 2A Complete 0 days 0% Sun 8/17/03 Sun 8/17/03 $0.00

32 Milestone No. 2B 118 days 0% Tue 4/22/03 Sun 8/17/03 $23,849.00
33 HVAC rough-in 20 days 0% Sun 7/20/03 Fri 8/8/03 $10,100.00

34 HVAC trim out and testing 9 days 0% Sat 8/9/03 Sun 8/17/03 $3,349.00

35 Miscellanous pads 118 days 0% Tue 4/22/03 Sun 8/17/03 $10,400.00

36 Milestone 2B complete 0 days 0% Sun 8/17/03 Sun 8/17/03 $0.00

37 Milestone No. 3A 34 days 0% Wed 7/30/03 Mon 9/1/03 $132,060.00
38 Electrical rough in 26 days 0% Wed 7/30/03 Sun 8/24/03 $73,781.00

39 Fire Alarm rough In 7 days 0% Mon 8/18/03 Sun 8/24/03 $5,569.00

40 Electrical/FA trim out 4 days 0% Mon 8/18/03 Thu 8/21/03 $47,534.00

41 Electrical/FA testing 11 days 0% Fri 8/22/03 Mon 9/1/03 $5,176.00

42 Milestone No. 3A Complete 0 days 0% Mon 9/1/03 Mon 9/1/03 $0.00

43 Milestone 3B 34 days 0% Wed 7/30/03 Mon 9/1/03 $33,921.00
44 Spinkler rough In 26 days 0% Wed 7/30/03 Sun 8/24/03 $20,000.00

45 Sprinkler trim out & test 8 days 0% Mon 8/25/03 Mon 9/1/03 $13,921.00

46 Milestone No. 3B Complete 0 days 0% Mon 9/1/03 Mon 9/1/03 $0.00
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ID Task Name Duration % Complete Start Finish Cost
47 Milestone No. 4 A 59 days 0% Fri 1/10/03 Sun 3/9/03 $92,500.00
48 Erosion control 3 days 0% Fri 1/10/03 Sun 1/12/03 $4,300.00

49 Demolition, strip topsoil, survey &
layout excavation

14 days 0% Mon 1/13/03 Sun 1/26/03 $28,500.00

50 Excavate and place granular for
structures

4 days 0% Mon 1/27/03 Thu 1/30/03 $26,300.00

51 Excavate for sump pump 15 days 0% Fri 1/31/03 Fri 2/14/03 $400.00

52 Deliver & Install Sump Basin &
underdrain

9 days 0% Sat 3/1/03 Sun 3/9/03 $33,000.00

53 Milestone No. 4A Complete 0 days 0% Sun 3/9/03 Sun 3/9/03 $0.00

54 Milestone No. 4 B 48 days 0% Mon 3/10/03 Sat 4/26/03 $76,380.00
55 Excavate for Utilities 48 days 0% Mon 3/10/03 Sat 4/26/03 $3,000.00

56 ICW, Hot Taps, FH, Valves, Stub-in
F/P Room

48 days 0% Mon 3/10/03 Sat 4/26/03 $37,600.00

57 Sump lid, Access, 2 1/2" Discharge
Pipe & remain underground

48 days 0% Mon 3/10/03 Sat 4/26/03 $35,780.00

58 Milestone No. 4B Complete 0 days 0% Sat 4/26/03 Sat 4/26/03 $0.00

59 Milestone No. 4C 45 days 0% Sun 7/20/03 Tue 9/2/03 $137,200.00
60 Rough grading, excavation,

complete berm
30 days 0% Sun 7/20/03 Mon 8/18/03 $55,500.00

61 Place granular and fine grade for
roads

7 days 0% Tue 8/19/03 Mon 8/25/03 $40,600.00

62 Bituminous Pavement/Striping 4 days 0% Tue 8/26/03 Fri 8/29/03 $35,700.00

63 Final grading and  berm 4 days 0% Sat 8/30/03 Tue 9/2/03 $5,400.00

64 Milestone No. 4C Complete 0 days 0% Tue 9/2/03 Tue 9/2/03 $0.00

65 Milestone No. 5 A 14 days? 0% Sun 7/20/03 Sat 8/2/03 $66,600.00
66 Set precast roof planks 4 days 0% Sun 7/20/03 Wed 7/23/03 $18,800.00

67 Set Mechanical Sleeves 1 day? 0% Thu 7/24/03 Thu 7/24/03 $2,000.00

68 Roof Blocking 2 days 0% Fri 7/25/03 Sat 7/26/03 $5,800.00

69 Bituminous roofing & hatches 7 days 0% Sun 7/27/03 Sat 8/2/03 $39,000.00

70 Install skylights 7 days 0% Thu 7/24/03 Wed 7/30/03 $1,000.00

71 Milestone 5A complete 0 days 0% Sat 8/2/03 Sat 8/2/03 $0.00

72 Milestone No. 5 B 23 days? 0% Tue 9/2/03 Wed 9/24/03 $77,826.00
73 Install stairs, handrails & misc.

metals
14 days 0% Tue 9/2/03 Mon 9/15/03 $32,126.00

74 Blocking for finishes, install door
frames and doors

17 days 0% Tue 9/2/03 Thu 9/18/03 $16,000.00

75 Painting 20 days 0% Tue 9/2/03 Sun 9/21/03 $19,275.00

76 Complete Misc. Finishes 20 days 0% Tue 9/2/03 Sun 9/21/03 $6,325.00

77 Sealing concrete 3 days 0% Mon 9/22/03 Wed 9/24/03 $1,000.00

78 Install hardware and complete all
finishes

5 days 0% Fri 9/19/03 Tue 9/23/03 $2,500.00

79 Seeding 1 day? 0% Wed 9/24/03 Wed 9/24/03 $600.00

80 Milestone 5B Complete 0 days 0% Wed 9/24/03 Wed 9/24/03 $0.00

81 Milestone No. 6 - 2 days 6 days 0% Thu 9/25/03 Tue 9/30/03 $18,000.00
82 Clean up & Punchlist 6 days 0% Thu 9/25/03 Tue 9/30/03 $18,000.00

83 Milestone 6 Project Complete 0 days 0% Tue 9/30/03 Tue 9/30/03 $0.00
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